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Page 1 of 17 Pages Exhibit R-2 (PE 0203735A)

UNCLASSIFIED

COST (In Thousands)
FY1998
Actual

FY 1999
Estimate

FY 2000
Estimate

FY 2001
Estimate

FY 2002
Estimate

FY 2003
Estimate

FY2004
Estimate

FY2005
Estimate

Cost to
Complete

Total Cost

Total Program Element (PE) Cost 151520 104000 29544 23938 19299 20036 97346 116137 Continuing Continuing

D2TT Bradley A3 IOTE 5110 2904 0 0 0 0 0 0 0 9974

D330 Abrams Tank Improvement Program 37048 9359 12056 19270 18799 20036 83907 96566 Continuing Continuing

D344 Fire Support Team Vehicle Integration 7093 10901 11368 2168 0 0 0 0 0 84938

D365 Bradley Linebacker 29 0 0 0 0 0 0 0 0 0

D371 Bradley Base Sustainment Program 71604 67476 3221 0 0 0 9508 9761 Continuing Continuing

D718 Ground Combat Vehicle HTI 16945 8952 0 0 0 0 0 0 0 25897

D728 Heavy Assault Bridge Improvements 0 0 0 0 0 0 3931 9810 28000 41741

DC64 DC64 13691 4408 2899 2500 500 0 0 0 0 0

A.  Mission Description and Budget Item Justification:  This Program Element (PE) responds to vehicle deficiencies identified during Desert Storm, continues technical
system upgrades, and addresses needed evolutionary enhancements to tracked combat (Abrams and Bradley) and tactical (Bradley FIST) vehicles.  This PE  provides
combat effectiveness enhancements for the Abrams Tank through a series of product improvements to the current M1A2 production vehicles.  Additional improvements
allow the M1A2 SEP tank to operate effectively with the M2A3 Bradley.  This PE also addresses future product improvements to the M2A3.
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B.  Program Change Summary FY 1998 FY 1999 FY 2000 FY 2001
Previous President's Budget (FY 1999 PB) 161497 94756 28439 4983
Appropriated Value 167020 104756
Adjustments to Appropriated Value
a. Congressional General Reductions -5523 -756
b. SBIR/STTR -4050
c. Omnibus or Other Above Threshold Reductions -4000
d. Below Threshold Reprogramming -1927
e. Rescissions
Adjustments to Budget Years Since FY 1999  PB +1105 +18955
 Current Budget Submit (FY 2000/ 2001  PB) 151520 104000 29544 23938

Change Summary Explanation:  Funding added in FY 2000 and FY 2001 for Abrams Live Fire and Survivability Test.
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COST (In Thousands)
FY1998
Actual

FY 1999
Estimate

FY 2000
Estimate

FY 2001
Estimate

FY 2002
Estimate

FY 2003
Estimate

FY2004
Estimate

FY2005
Estimate

Cost to
Complete

Total Cost

D2TT Bradley A3 IOTE 5110 2904 0 0 0 0 0 0 0 9974

A.  Mission Description and Justification:  This project provides for the initial operational test and evaluation (IOTE) of Bradley A3 pre-production vehicles in order to
generate a system performance profile in support of a Milestone III decision.  Critical areas for test include  lethality, survivability, mobility, and sustainability.

FY 1998 Accomplishments:
• 5110 Provided Testing Support [Limited User Testing (LUT I & II)]
Total 5110

FY 1999 Planned Program:
• 2827 Will Provide Testing Support [Initial Operational Test and Evaluation (IOTE)]
• 77 Small Business Innovative Research/Small Business Technology Transfer (SBIR/STTR) Programs
Total 2904

FY 2000 Planned Program:  Project not funded in FY 2000

FY 2001 Planned Program:  Project not funded in FY 2001

B.  Other Program Funding Summary FY 1998 FY 1999 FY 2000 FY 2001 FY 2002 FY 2003 FY 2004 FY 2005 To
Compl

Total
Cost

Bradley Base Sustainment (G80717) 112723 269490 333233 399997 417690 364917 406986 406895 Cont Cont

C.  Acquisition Strategy:  All funding in this project will be executed for Operational Tests by OEC.

D.  Schedule Profile FY 1997 FY 1998 FY 1999 FY 2000 FY 2001 FY 2002 FY 2003 FY 2004 FY  2004 FY  2005
LUT 1 3Q*
LUT 2/OE 4Q*
IOTE 3Q
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COST (In Thousands)
FY1998
Actual

FY 1999
Estimate

FY 2000
Estimate

FY 2001
Estimate

FY 2002
Estimate

FY 2003
Estimate

FY2004
Estimate

FY2005
Estimate

Cost to
Complete

Total Cost

D330 Abrams Tank Improvement Program 37048 9359 12056 19270 18799 20036 83907 96566 Continuing Continuing

A.  Mission Description and Justification:  This project funds improvements to the Abrams Main Battle Tank (M1 series).  The Abrams mission is to close with and
destroy enemy forces on the integrated battlefield using firepower, maneuver, and shock effect.  The current production model, the M1A2, is the Army’s first fully digital
ground combat system.  The M1A2 System Enhancement Program (SEP) is the name given to the latest group or “block” of improvements funded under this project.  SEP
is an upgrade to the computer core that is the essence of the M1A2.  It provides better microprocessors, color flat panel displays, more memory capacity, better Soldier-
Machine Interface (SMI), and a new open operating system.  An Under Armor Auxiliary Power Unit (UAAPU) is being developed for production in order to mitigate
power demands on the batteries so that all systems may operate without turning on the main engine.  A new thermal management system will dissipate the heat generated
by the electronic components.  The M1A2’s formidable target acquisition capabilities will also be significantly enhanced with the development for production of the 2nd
Generation Forward Looking Infra-Red (2nd Gen FLIR) technology.  Both the Gunner’s Primary Sight (GPS) and the Commander’s Independent Thermal Viewer (CITV)
will be modified to integrate the improved thermal imaging capabilities of the new FLIR technology.

The first M1A2 SEP tank is scheduled for production at the end of FY 1999.  The M1A2 SEP tank will be capable of running the Army’s Common Operating
Environment (ACOE) software for digital communication with the rest of the combined arms team.  ACOE software integration is funded in PE 0203758A.  Its computer
systems will also accommodate future growth without significant hardware changes.  An M1A2 Live Fire Testing Program is planned for fiscal years 2000-2003.  Post SEP
efforts will focus on improvements yielding significant life cycle cost reductions or survivability enhancements.

A program to digitize the M1A1 tank began in FY 1997 and continues through FY 1999.  All of the development effort for this is being funded by PE 0203758A.

FY 1998 Accomplishments:
• 25480 Completed fabrication and assembly of  demonstration  hardware, continued logistics, quality and other engineering efforts
• 8322 Continued contractor component testing and began joint government / contractor system testing
• 3246 Provided Government Support/GFE
Total 37048

FY 1999 Planned Program:
• 3211 Complete engineering and testing of  hardware/software on tank
• 2900 Provide Government Support/GFE
• 3000 Conduct Direct Support Electrical System Test Set (DSESTS)  engineering efforts
• 248 Small Business Innovative Research/Small Business Technology Transfer (SBIR/STTR) Programs
Total 9359
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FY 2000 Planned Program:
• 4933 Integration of Battlefield Combat Identification System (BCIS) into the M1A2 SEP tank
• 7123 Begin DoD directed M1A2 Abrams Live Fire and Survivability Test
Total 12056

FY 2001 Planned Program:
• 19270 Continue DoD directed M1A2 Abrams Live Fire and Survivability Test
Total 19270

B.  Other Program Funding Summary FY 1998 FY 1999 FY 2000 FY 2001 FY 2002 FY 2003 FY 2004 FY 2005 To
Compl

Total
Cost

Abrams Upgrade Program  (GA0750) 571820 683038 636402 486930 551392 454092 332538 147956 517821
Abrams Vehicle Modification   (GA0700) 18630 36207 29815 88600 125308 135389 315710 337674 Cont
M1A2 Training Devices   (GB1302) 13076 13376 8086 10606 11878 12195 13044 5880 Cont
Training Device Mod   (GA5208) 2176 8514 2640 5383 5575 5565 5885 3408 Cont
Initial Spares   (GE0161) 13351 9774 9756 14951 23682 25515 25697 26463 Cont
PE 0203758A  (D374) 4827 14200 0 0 0 0 0 0 0

C.  Acquisition Strategy:  General Dynamics Land Systems Division (GDLS) is the prime contractor for this development program.  Texas Instruments, Inc. is the
principal contractor developing the FLIR sights, which the Government will provide to General Dynamics.  The cost plus fixed fee contract with General Dynamics was
awarded on 14 September 1994.

D.  Schedule Profile FY 1997 FY 1998 FY 1999 FY 2000 FY 2001 FY 2002 FY 2003 FY 2004 FY  2004 FY  2005
PDR – Software 4Q*
CDR – Software 3Q*
Preliminary Manufacturing TDP Complete 3Q*
Begin Government/Contractor Testing 4Q*
Complete Government/Contractor Testing  3Q
Contract Completion 3Q
Begin Live Fire Test Planning 1Q
Complete Live Fire Testing 4Q

*  Milestone Completed
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I. Product Development Contract
Method &
Type

Performing Activity &
Location

Total
PYs Cost

FY 1999
Cost

FY 1999
Award

Date

FY 2000
Cost

FY 2000
Award

Date

FY 2001
Cost

FY 2001
Award

Date

Cost To
Complete

Total
Cost

Target
Value of
Contract

a. Prior Contracts 472549 472549 472549
b. SEP/FLIR      Phase  I SS-CPFF General Dynamics 4688 4688 6984
c. SEP/FLIR      Phase  II SS-CPFF General Dynamics

Sterling Heights, MI
115702 115702 137900

d. FLIR Integration C-CPAF Texas Instruments
McKinney, TX

25000 25000 25000

e. BCIS Integration TBD 4033 4033
Subtotal Product

Development:
617939 4033 621972

Remark:   GDLS contracts (Phase I / Phase II) include funding from 0203758A / D374 and 0604649A / DG26.

II. Support Costs Contract
Method &
Type

Performing Activity &
Location

Total
PYs Cost

FY 1999
Cost

FY 1999
Award

Date

FY 2000
Cost

FY 2000
Award

Date

FY 2001
Cost

FY 2001
Award

Date

Cost To
Complete

Total
Cost

Target
Value of
Contract

a. Gov’t Support / GFE MIPR TACOM / OGA’s 44685 2900 900 48485
b.     DSESTS Requirements MIPR TACOM / OGA’s 3000 3000
c.     SBIR / STTR 248 248

Subtotal Support Costs: 44685 6148 900 51733

III. Test and Evaluation Contract
Method &
Type

Performing Activity &
Location

Total
PYs Cost

FY 1999
Cost

FY 1999
Award

Date

FY 2000
Cost

FY 2000
Award

Date

FY 2001
Cost

FY 2001
Award

Date

Cost To
Complete

Total
Cost

Target
Value of
Contract

a. Various Test Sites MIPR 40178 3211 7123 19270 69782
Subtotal Test and Evaluation: 40178 3211 7123 19270 69782

IV. Management Services:  Not applicable

Project Total Cost: 702802 9359 12056 19270 743487
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COST (In Thousands)
FY1998
Actual

FY 1999
Estimate

FY 2000
Estimate

FY 2001
Estimate

FY 2002
Estimate

FY 2003
Estimate

FY2004
Estimate

FY2005
Estimate

Cost to
Complete

Total Cost

D344 Fire Support Team Vehicle Integration 7093 10901 11368 2168 0 0 0 0 0 84938

A. Mission Description and Justification:  The Bradley Fire Support (BFIST) vehicle program integrates Mission Equipment Packages (MEP) into a Bradley Fighting
Vehicle and supports heavy maneuver force operations.  BFIST replaces the aging M981 Fire Support Vehicle allowing for fire support teams in our heavy divisions.
BFIST allows fire support operations to be performed on the battlefield in vehicles with the same signature, survivability, and mobility as other Bradley maneuver units.
This program supports material development and conversion of selected Bradley A2 Operation Desert Storm (ODS) based upgrades and Bradley A3 vehicles to the BFIST
configuration.  The A2 ODS based BFIST is designated M7 and the A3 version is A3 BFIST.

 FY 1998 Accomplishments:
• 1137 Phase I Design Engineering
• 1324 Phase I Prototype Manufacturing
• 1138 Program Management
• 1620 3 LRIP IOTE/Test Vehicles
• 1874 DSESTS
Total 7093

FY 1999 Planned Program:
• 586 Phase I  Test Planning
• 8241 Phase II Design Engineering
• 825 Phase II Pilot Production
• 961 Program Management
• 288 Small Business Innovative Research/Small Business Technology Transfer (SBIR/STTR) Programs
Total 10901

FY 2000 Planned Program:
• 6910 Phase II Design Engineering
• 2300 Phase II Pilot Production
• 1158 Program Management
• 1000 Testing
Total 11368
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FY 2001 Planned Program:
• 968 Phase II Design Engineering
• 300 Program Management
• 900 Testing
Total 2168

B.  Other Program Funding Summary FY 1998 FY 1999 FY 2000 FY 2001 FY 2002 FY 2003 FY 2004 FY 2005 To
Compl

Total
Cost

GZ2300 FIST Vehicle   (M7/A3 BFIST) 15237 24656 27338 31103 35888 50948 40205 38646 15000 279021

C.  Acquisition Strategy:  The BFIST program is executed in two-phases:  Phase I converts Bradley A2 ODS platforms to the M7 BFIST configuration and Phase II
converts Bradley A3 platforms to the A3 BFIST configuration.  A Phase I Cost Plus Incentive Fixed Fee (CPIF), Engineering and Manufacturing Development (EMD)
contract through full and open competition requires design and fabrication of four (4) BFIST prototypes for pre-production/user testing.  Sole Source/Firm Fixed Price
(SS/FFP) Low Rate Initial Production (LRIP) contract with options followed a successful milestone decision.  Follow-on Phase II focuses on the A3 BFIST.   Full Rate
Production contracts will be awarded for production of the Bradley BFIST.

D.  Schedule Profile FY 1997 FY 1998 FY 1999 FY 2000 FY 2001 FY 2002 FY 2003 FY 2004 FY  2004 FY  2005
Phase I
  First A2 ODS BFIST Prototype 4Q*
  Pre-Production Verification Test C/G 4Q*
  Limited User Test #1 4Q*
  LRIP Milestone Decision 4Q*
  LRIP Contract Award 3Q*
Phase II
  Begin Design Engineering Trade Studies 3Q*
  Contract Award 2Q
  Preliminary/Critical Design Reviews 4Q
  Vehicle Deliveries 4Q
  Vehicle Qualification Test 1Q

* Milestone Completed
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I. Product Development Contract
Method &
Type

Performing Activity &
Location

Total
PYs Cost

FY 1999
Cost

FY 1999
Award

Date

FY 2000
Cost

FY 2000
Award

Date

FY 2001
Cost

FY 2001
Award

Date

Cost To
Complete

Total
Cost

Target
Value of
Contract

a. BFIST Phase I C/CPIF UDLP, San Jose, CA 35794 500 Nov 98 36294
b. BFIST STS CPFF UDLP, San Jose, CA 7755 7755
c. M7 LRIP SS/FFP UDLP, San Jose/York 1620 1620
d. BFIST Phase II CPAF UDLP, York, PA 9354 Mar 99 9210 Dec 99 968 Dec 00 19532
e. DSESTS CPFF PEI,  Huntsville, AL 1874 1874

Subtotal Product
Development:

47043 9854 9210 968 67075

II. Support Costs Contract
Method &
Type

Performing Activity &
Location

Total
PYs Cost

FY 1999
Cost

FY 1999
Award

Date

FY 2000
Cost

FY 2000
Award

Date

FY 2001
Cost

FY 2001
Award

Date

Cost To
Complete

Total
Cost

Target
Value of
Contract

a. PM/Govt  MIPR PMO, Warren,
I/AMCOM,
Huntsville, AL

11904 961 Oct 98 1158 Oct 99 300 Oct 00 14323

Subtotal Support Costs: 11904 961 1158 300 14323

III. Test and Evaluation Contract
Method &
Type

Performing Activity &
Location

Total
PYs Cost

FY 1999
Cost

FY 1999
Award

Date

FY 2000
Cost

FY 2000
Award

Date

FY 2001
Cost

FY 2001
Award

Date

Cost To
Complete

Total
Cost

Target
Value of
Contract

a. ATC/TECOM  MIPR   ATC,WSMR,YPG 1554 86 Nov 98 1000 Nov 99 900 Nov 00 3540
Subtotal Test and Evaluation: 1554 86 1000 900 3540

IV. Management Services:  Not applicable

Project Total Cost: 60501 10901 11368 2168 84938
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COST (In Thousands)
FY1998
Actual

FY 1999
Estimate

FY 2000
Estimate

FY 2001
Estimate

FY 2002
Estimate

FY 2003
Estimate

FY2004
Estimate

FY2005
Estimate

Cost to
Complete

Total Cost

D371 Bradley Base Sustainment Program 71604 67476 3221 0 0 0 9508 9761 Continuing Continuing

A.  Mission Description and Justification:  The Bradley A3 program upgrades a proven, tracked combat vehicle with digital command and control, increased situational
awareness, enhanced lethality and survivability, and supportability/sustainability improvements.  This project funds engineering and manufacturing development (EMD)
of the Bradley A3.  The effort develops and fully integrates digital electronics featuring a 1553 databus core electronic architecture and upgraded vehicle system software
packages (command and control, navigation, communications, fire control, system/component diagnostics, and embedded training capabilities), 2nd Generation FLIR, and
other systems/components into renovated (overhauled) Bradley A2s.  Current plans call for conversion of 1109 Bradley A2s to the Bradley A3 configuration.

FY 1998 Accomplishments:
• 64188 Continued Design Engineering Effort
• 1400 Continued Prototype Manufacturing Effort
• 2381 Continued Prototype Qualification Testing and Live Fire Testing
• 3635 Project Management
Total 71604

FY 1999 Planned Program:
• 46735 Continue Design Engineering Effort
• 15888 Complete Live Fire and PQT Testing
• 2289 Project Management
• 2564 Small Business Innovative Research and Small Business Technology Transfer Program
Total 67476

FY 2000 Planned Program:
• 657 Design closeout
• 986 Combat ID
• 978 Digitization
• 600 Project Management
Total 3221
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FY 2001 Planned Program:  Project not funded in FY 2001

B.  Other Program Funding Summary FY 1998 FY 1999 FY 2000 FY 2001 FY 2002 FY 2003 FY 2004 FY 2005 To
Compl

Total
Cost

G80717 Bradley Base Sustainment 112723 269490 333233 399997 417690 364917 406986 406895 Cont Cont
GE0163 Spares (Initial) BFVS 286 7111 9173 11628 10789 10990 5218 7086 Cont Cont
G20900 Bradley FVS Training Devices 12695 23441 18715 2603 3195 2501 4430 Cont Cont
PE 0203758A (Digitization) 2269 4600 6869

C.  Acquisition Strategy:  Milestone II/IV for the Bradley A3 was held in FY94 and the program was approved for EMD.  United Defense was subsequently awarded a
Cost Plus Incentive Fee (CPIF) contract for development and integration of advanced A3 systems and components.  Ten principal subcontractors, comprising
approximately 33% of the contract cost, are participating in the EMD work effort.  The first of eight prototypes was completed in 4QFY96; six prototypes are currently
undergoing contractor and government production qualification testing.   Low Rate Initial Production (LRIP) procurements were awarded in FY 1997 and FY 1998.
Limited User Testing and Live Fire Testing will be conducted in FY98 and FY 1999, respectively.

D.  Schedule Profile FY 1997 FY 1998 FY 1999 FY 2000 FY 2001 FY 2002 FY 2003 FY 2004 FY  2004 FY  2005
PQT-Government 4Q*
LRIP IPR 4Q*
LRIP Award (Phased Awards) 4Q* 3Q* 1Q*
Limited User Test #1 3Q*
Operational Experiment 4Q*
LFTE        4Q 1,2,3Q
LOG DEMO 2Q
Limited User Test #2 4Q
IOTE 1Q
MS III 2Q

*  Milestone Completed
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I. Product Development Contract
Method &
Type

Performing Activity &
Location

Total
PYs Cost

FY 1999
Cost

FY 1999
Award

Date

FY 2000
Cost

FY 2000
Award

Date

FY 2001
Cost

FY 2001
Award

Date

Cost To
Complete

Total
Cost

Target
Value of
Contract

a. A3 EMD CPIF United Defense, San
Jose, CA

274284 20716 Feb 99 300 Dec 99 295300

b. IBAS EMD SS/CPIF  Texas Instruments,
McKinney, TX

65654 65654

c. IBAS TPS Development  CPFF   Pentastar,
Huntsville, AL

1863 1863

d. Other Contracts 34746 28583 Feb 99 2321 Feb 99 19269 84919
       Subtotal Product  Dev: 376547 49299 2621 19269 447736

II. Support Costs Contract
Method &
Type

Performing Activity &
Location

Total
PYs Cost

FY 1999
Cost

FY 1999
Award

Date

FY 2000
Cost

FY 2000
Award

Date

FY 2001
Cost

FY 2001
Award

Date

Cost To
Complete

Total
Cost

Target
Value of
Contract

a. PMO MIPR PMO, Warren, MI 7058 1049 Sep 99 400 Sep 00 8507
b. PM CCAWS  MIPR  PMO, Huntsville, AL 17363 500 Jan 99 17863
c. Other MIPRs Various OGAs 4551 740 May 99 200 May 00 5491

Subtotal Support Costs: 28972 2289 600 31861

III. Test and Evaluation Contract
Method &
Type

Performing Activity &
Location

Total
PYs Cost

FY 1999
Cost

FY 1999
Award

Date

FY 2000
Cost

FY 2000
Award

Date

FY 2001
Cost

FY 2001
Award

Date

Cost To
Complete

Total
Cost

Target
Value of
Contract

a.  PQT, LUT II, LFTE, IOTE MIPR ATC, WSMR, YPG,
ARL, DPG, CRTA

6877 15888 22765

Subtotal Test and Evaluation: 6877 15888 22765

Project Total Cost: 412396 67476 3221 19269 502362
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COST (In Thousands)
FY1998
Actual

FY 1999
Estimate

FY 2000
Estimate

FY 2001
Estimate

FY 2002
Estimate

FY 2003
Estimate

FY2004
Estimate

FY2005
Estimate

Cost to
Complete

Total Cost

D718 Ground Combat Vehicle HTI 16945 8952 0 0 0 0 0 0 0 25897

A.  Mission Description and Budget Item Justification:  The Suite of Survivability Enhancement Systems (SSES) is an effort to develop, produce and apply Defensive
Aids Suites (DAS) to all Army ground combat vehicles.  A DAS inhibits successful engagement of the host vehicle by providing advance warning of attack and activating
countermeasures, which detect the incoming munitions.  Advance warning enables the crew to take defensive action such as maneuvering or returning fire on the enemy.
The Laser Warning Receiver (LWR) will provide warning of laser assisted engagement of the host vehicle.  Current analysis shows that LWR’s will reduce losses of
Bradley Vehicles and casualties to Bradley crewmembers by 33%.  In addition, LWR greatly improves the ability of the Bradley to detect targets and will allow the LWR
equipped Bradley to kill attacking enemy weapons at twice the rate previously attained. The CDA will integrate current and future sensors and countermeasures into the
host vehicle’s electronic architecture and will provide sensor fusion, threat prioritization and manual, semi-automatic or automatic activation of countermeasures. SSES
leverages hit avoidance technology developed for aviation electronic warfare (EW) systems, incorporates changes developed to meet ground vehicle requirements, and
returns technical improvements to the aviation EW community.  It also incorporates ground vehicle specific hit avoidance technology being developed within the
technology base.   The CDA leverages work accomplished under the Hit Avoidance Advanced Technology Demonstration.

The Field Emissive Display (FED) program, also known as the High Performance Flat Panel Display (FPD) technology development program, is an effort to develop
common, multi-purpose displays for Army ground combat vehicles.  This includes the capability for real time interpretation and application of command and control,
target imagery and situation awareness information.  The FPD will also provide common, multi-purpose, and high performance (low power, color, and sunlight readable,
high-resolution) system displays.  The application of the FPD supports the Force XXI Battle Command – Brigade and Below (FBCB2) operational requirement for the
display of common imagery and data in removable and remote operations.  In doing so, this program focuses on the near to mid-term opportunity to improve the
performance of system displays for both tracked and wheeled combat and combat support vehicles.  The high performance FPD program takes advantage of advanced
display technologies under development by the Defense Advanced Research Projects Agency (DARPA) by incorporating changes to meet the requirements of ground
systems.  System display performance specifications will optimize industry standard interfaces allowing incremental and inexpensive upgrades for future information
display requirements.  This program has been funded through congressional plus-ups, with $7.0M provided in FY97 and $12.0M in FY98 and $7.0M in FY99.

As additional HTI projects are identified with funding, these projects will be added to and funded under project D718.

FY 1998  Accomplishments:
• 10540 Research and develop high resolution FED display  (FED)
• 225 Evaluate FED Prototype Vehicle Interfaces are in process (FED)
• 472 Support and Management (FED)
• 3018 Vehicle Integration on BFVS A3.  (SSES)
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FY 1998  Accomplishments: (continued)
• 437 CDA Development and Test on Bradley A3 SIL (SSES)
• 661 Testing (Including Operational)  (SSES)
• 262 Systems Engineering and Simulation (SSES)
• 464 Logistics Development (SSES)
• 866 Support and Management (SSES)
Total 16945

FY 1999  Planned Program:
• 50 Product Integration and Test Support  (SSES)
• 523 Government Tech Support-LWR   (SSES)
• 938 Government Test and Testing Support  (SSES)
• 991 Program management administration  (SSES and FED)
• 6213 Design and build high resolution  FPD engineering unit (FED)
• 237 Small Business Innovative Research/Small Business Technology Transfer (SBIR/STTR) Programs
Total 8952

FY 2000  Planned Program:  Project not funded in FY 2000

 FY 2001  Planned Program:  Project not funded in FY 2001

B. Other Program Funding Summary:  None

C.  Acquisition Strategy:  With regard to LWR effort, we used existing contracts for RDTE and enabled the return of technology improvement to aviation electronic
warfare system.

D.  Schedule Profile FY 1998 FY 1999 FY 2000 FY 2001 FY 2002 FY 2003 FY 2004 FY 2005
LWR Technical Tests 2Q 2Q
LWR Vehicle Integration Test 1-3Q
LWR CDA Integration (SIL) 3Q
LUT 1 1Q
IOTE 1Q
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D.  Schedule Profile FY 1998 FY 1999 FY 2000 FY 2001 FY 2002 FY 2003 FY 2004 FY 2005
PEO IPT 1Q
FED Technical Evaluation 3Q
Common FED Spec/ICD Development 1-4Q 1-2Q
High Resolution Development FED 1-4Q
Critical Item Development Spec 2Q
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I. Product Development Contract
Method &
Type

Performing Activity &
Location

Total
PYs Cost

FY 1999
Cost

FY 1999
Award

Date

FY 2000
Cost

FY 2000
Award

Date

FY 2001
Cost

FY 2001
Award

Date

Cost To
Complete

Total
Cost

Target
Value of
Contract

a. LWR Development STS/FFP ROSI, Danbury CT 4170 0 - 0 - 0 - 0 4170
b. LWR Integration CPIF UDLP, Santa Clara,

CA
4989 50 2QTR99 0 - 0 - 0 5039

c. LWR CDA CPAF SLM, Nashua, NH 470 0 - 0 - 0 - 0 470
d. FED Cost/Share MICRON, Boise, ID 16761 5200 2QTR99 0 - 0 - 0 21961
e. FED CPIF GDLS, Sterling Hts,

MI
415 625 3QTR99 0 - 0 - 0 1040

f. FED CPIF UDLP, Santa Clara,
CA

140 625 3QTR99 0 - 0 - 0 765

Subtotal Product
Development:

26945 6500 33445

II. Support Costs Contract
Method &
Type

Performing Activity &
Location

Total
PYs Cost

FY 1999
Cost

FY 1999
Award

Date

FY 2000
Cost

FY 2000
Award

Date

FY 2001
Cost

FY 2001
Award

Date

Cost To
Complete

Total
Cost

Target
Value of
Contract

a. Tech Spt LWR MIPR CECOM, NJ 1664 140 1Qtr99 0 - 0 - 0 1804
b. Tech Spt LWR MIPR TARDEC, MI 205 20 1Qtr99 0 - 0 - 0 225
c. Support Mgt LWR CPFF Sig/Rsch, MI 73 20 1Qtr99 0 - 0 - 0 93
d. Engr Spt   LWR CPAF Camber, MI 511 0 - 0 - 0 - 0 511
e. Training Aid Develop

LWR
MIPR STRICOM, FL 148 135 1Qtr99 0 - 0 - 0 283

f. IBAS Display LWR MIPR PM CCAWS, AL 30 0 - 0 - 0 - 0 30
g. Engr Test Spt LWR MIPR SLAD (OMI), NM 454 208 2Qtr99 0 - 0 - 0 662

Subtotal Support Costs: 3085 523 3608

III. Test and Evaluation Contract
Method &
Type

Performing Activity &
Location

Total
PYs Cost

FY 1999
Cost

FY 1999
Award

Date

FY 2000
Cost

FY 2000
Award

Date

FY 2001
Cost

FY 2001
Award

Date

Cost To
Complete

Total
Cost

Target
Value of
Contract

a. Field Test LWR MIPR RTTC, AL 68 0 - 0 - 0 - 0 68
b. Missile Warning LWR MIPR Naval Rsch Wash DC 35 0 - 0 - 0 35
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III. Test and Evaluation Contract
Method &
Type

Performing Activity &
Location

Total
PYs Cost

FY 1999
Cost

FY 1999
Award

Date

FY 2000
Cost

FY 2000
Award

Date

FY 2001
Cost

FY 2001
Award

Date

Cost To
Complete

Total
Cost

Target
Value of
Contract

c. LWR User Eval MIPR Eglin AFB, FL 10 450 2QTR99 0 - 0 - 0 460
d. LWR Tech Test MIPR Yuma, AZ 0 208 2QTR99 0 - 0 - 0 208
e. LWR User Eval MIPR Ft. Benning, GA 0 130 2QTR99 0 - 0 - 0 130
f. LWR User Eval MIPR Other 0 150 2QTR99 0 - 0 - 0 150
Subtotal Test and Evaluation: 113 938 1051

IV. Management Services Contract
Method &
Type

Performing Activity &
Location

Total
PYs Cost

FY 1999
Cost

FY 1999
Award

Date

FY 2000
Cost

FY 2000
Award

Date

FY 2001
Cost

FY 2001
Award

Date

Cost To
Complete

Total
Cost

Target
Value of
Contract

a. In House Spt LWR MIPR PM GSI, MI 916 379 1Qtr99 0 - 0 - 0 1295
b. In House Spt FED MIPR PM GSI, MI 633 375 1Qtr99 0 - 0 - 0 1008

c. SBIR/STTR N/A 0 237 - 237
Subtotal Management

Services:
1549 991 2540

Project Total Cost: 31692 8952 40644
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